COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C20733

PCN. 20733-BI D

CONTRACT DESCRI PTI ON\:

ESTI MATE NO 0004 PROG

COFRS REPCRTI NG CATEGCRY: 2

Page 1
ESTI MATE RUN 10/ 27/ 2016

11:12: 40

TIME CHARGED: 102.0 DAYS TIME ALLONV 9/30/ 2016 FI XED COVPLETI ON DATI

US 287 CONCRETE PREVENTATI VE MAI NTENANCE PERCENT TIME:  117.24 ORI G TIME ALLOW 9/30/2016 FIXED COVPLETI ON DATI
PRQJECT NO STRR200- 218
US 287 CONCRETE PREVENTATI VE MAI NTENANCE
NAME OF ROAD:
PRQJECT COUNTI ES: PRONERS Kl OM
BACA CHEYENNE, REG ON 2
CONTRACTOR:
| OM ERCSI ON CONTROL, | NC. PAY PERI OD ENDI NG 10/ 27/ 2016 DATE TI ME STARTED 07/ 06/ 2016
P.O BOX Q DATE LET 03/ 17/ 2016 DATE WORK BEGAN 07/ 06/ 2016
1106 3rd STREET DATE AWARDED 04/ 15/ 2016 DATE TI ME STOPPED 10/ 15/ 2016
DATE CONTRACT EXECUTED 04/ 27/ 2016 DATE ACCEPTED 10/ 15/ 2016
VI CTOR 1A 52347 (319) 647- 3561 DATE NOTI CE TO PROCEED 07/ 06/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 1,859, 895.66 PARTICl PATING $ 1, 859, 895. 66 $ 135, 295. 80
AWARD PRQIECT AMT: $ 1,864, 225. 84 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1, 859, 895. 66 135, 295. 80
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 859, 895. 66 135, 295. 80
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -27,963. 39 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 831, 932. 27 135, 295. 80
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1, 831, 932. 27 135, 295. 80
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 135,205.80

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20733

PCN: 20733-BID

PRQJIECT STRR200- 218

REF | TEM | TEM

NO NO DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00201 Renoval of Curb

0010 202- 00220 Renoval of Asphalt Mat

0015 203- 00000 Uncl assi fied Excavation

0020 206- 00065 *Structure Backfill (FlowFill)

0025 208-00002 Erosion Log Type 1 (12 Inch)

0030 208- 00035 Aggr egat e Bag

0035 208- 00045 Concrete Washout Structure

0040 210- 03100 *Repl ace Concrete Pavenent

0045 212-00006 Seedi ng (Native)

0050 213-00002 Mil ching (Weed Free Hay)

0055 213-00061 Mul ch Tacki fier

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

150. 000
LF
25. 00000
80. 000
SY
50. 00000
378. 000
CcY
23.97000
378. 000
CcY
190. 03000
180. 000
LF
12. 00000
50. 000
LF
25. 00000
6. 000
EACH
250. 00000
7,736. 000
SY
167. 72000
0. 000
ACRE
10, 000. 00000
0. 000
ACRE
5, 000. 00000
0. 000
LB

25. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

150. 000
0. 000
150. 000

80. 000
0. 000
80. 000

378. 000
0. 000
378. 000

378. 000
0. 000
378. 000

180. 000
0. 000
180. 000

50. 000
0. 000
50. 000

6. 000
0. 000
6. 000

7,736. 000
0. 000
7,736. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 10/ 27/ 2016

11: 12: 40
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
3, 750. 00
0. 00
4, 000. 00
0. 00
9, 060. 66
0. 00
71, 831. 34
0. 00
2, 160. 00
0. 00
1, 250. 00
0. 00
1, 500. 00
0. 00
1,297, 481. 92
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20733 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20733-BID ESTI MATE RUN 10/ 27/ 2016
PRQJECT: STRR200- 218 ESTI MATE NO 0004 11:12: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 304- 06000 Aggregate Base Course (Cl ass 6) 33. 670 33. 670
TON 0. 000 0. 00
43. 52000 33.670 1, 465. 32
0065 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0070 609-40110  Curb (Median) Type 4 (Section B) 205. 000 205. 000
LF 0. 000 0. 00
80. 00000 205. 000 16, 400. 00
0075 626- 00000 *Mobi | i zat i on 1. 000 0. 604
LS 0. 396 104, 860. 80
264, 800. 00000 1. 000 264, 800. 00
0080 626-01103 Public Information Services (Tier I11) 1. 000 0. 830
LS 0.170 850. 00
5, 000. 00000 1. 000 5, 000. 00
0085 627-00001 Pavenent Marki ng Pai nt 25. 000 25. 000
GAL 0. 000 0. 00
100. 00000 25. 000 2,500. 00
0090 627-00008 Modi fi ed Epoxy Pavenent Marking 17. 000 0. 000
GAL 17. 000 3, 400. 00
200. 00000 17. 000 3, 400. 00
0095 627-02001 Preforned Plastic Pavenent Marking (Type I1) 215. 000 0. 000
SF 215. 000 1, 075. 00
5. 00000 215. 000 1, 075. 00
0100 630- 00000 Fl aggi ng 703. 000 407. 000
HOUR 296. 000 7,400. 00
25. 00000 703. 000 17, 575. 00
0105 630-00012 Traffic Control Management 89. 000 73.000
DAY 16. 000 14, 400. 00
900. 00000 89. 000 80, 100. 00
0110 630-80336 Barricade (Type 3 MB) (Tenporary) 4. 000 3. 600
EACH 0. 400 100. 00
250. 00000 4. 000 1, 000. 00



CONTI D C20733 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20733-BID ESTI MATE RUN 10/ 27/ 2016
PRQJECT: STRR200- 218 ESTI MATE NO 0004 11:12: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630-80341 Construction Traffic Sign (Panel Size A) 12. 000 10. 800
EACH 1. 200 24.00
20. 00000 12. 000 240. 00
0120 630- 80342 Construction Traffic Sign (Panel Size B) 62. 000 55. 800
EACH 6. 200 248. 00
40. 00000 62. 000 2,480. 00
0125 630-80355 Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 400 1, 600. 00
4, 000. 00000 4. 000 16, 000. 00
0130 630- 80360 Drum Channel i zi ng Devi ce 206. 000 185. 400
EACH 20. 600 618. 00
30. 00000 206. 000 6, 180. 00
0135 630- 80380 Traffic Cone 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0140 630-80440 Portabl e Runble Strips (Tenporary) 24.000 21. 600
EACH 2. 400 720. 00
300. 00000 24.000 7,200. 00
0145 630-80520 Mobi | e Pavenent Marking Zone 0. 000 0. 000
DAY 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0150 630-86810 Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
15, 000. 00000 2.000 30, 000. 00
0155 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70016 F/ A Fuel Cost Adj ustnent 166. 420 166. 420
FA 0. 000 0. 00
1. 00000 166. 420 166. 42



CONTI D: C20733 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20733-BID ESTI MATE RUN 10/ 27/ 2016
PRQIECT: STRR200- 218 ESTI MATE NO 0004 11:12: 40
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 700- 70021 F/ A On-The-Job Trai nee 1, 280. 000 1, 280. 000
HOUR 0. 000 0. 00
1. 00000 1, 280. 000 1, 280. 00
0175 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 1, 847, 895.66 $ 135,295.80$ 1,847, 895.66
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0180 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0185 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 12,000.00 $ 0.00$ 12, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 1,859, 895.66 $

135,295.80% 1,859, 895. 66



